Niagara Falls Boulevard
Niagara County, New York
2020 Removal Action Daily Report

Date: Thursday, January 16, 2020

Personnel On-Site:

EPA OSC — Peter Lisichenko

START V — Sean Quinn, & Tom O’Donnell

ERRS Contractor: Guardian Environmental Services (GES)

Weather: Windy with snow showers, 40% chance of snow, Lo: 12°F, High: 36°F, Winds: 20 to 30 mph,
due NW, 85% humidity.

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy
equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and
radiation hazards.

Activities Completed:
1. START V completed to process samples in HPGe.

2. ERRS continued site shutdown procedures.

3. START V collected 240 GPS location points to enable a 3D model of the soil pile to be generated
for disposal calculation purposes.

4. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for January 17, 2020:
1. START V will break down HGPe lab operations.

2. ERRS will continue site showdown operations.
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Soil Excavation & Backfill Data:

Soil Volume Excavated Today (In Cubic Yards) 246.66
Cumulative Soil Volume Excavated (In Cubic Yards)* | 3,739.16
Total Number of Disposal Trucks Today 19
Total Number of Disposal Trucks to Date 359
Soil Volume Transferred to Disposal Trucks 437
Cumulative Disposal Volume Removed To Date ( In

Tons) Bast
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 243
Backfill Received Today (In Tons) 604.71
Cumulative Backfill Volume to Date (In Tons) 8737.72

! Corrected value based on ERRS reported totals for each area.
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Site Photographs
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View of START V collecting GPS points around the soil pile on Site for a 3D
model to be created in GIS for estimated volume calculations.

View of ERRS placing super sacks into the connex boxes for storage.
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